


Aim:


To assign user story to specific sprint for the Music Playlist Batch Creator Project.

Steps:

Sprint 1:



Sprint 2:



Sprint 3:

The screenshot shows the Azure DevOps interface for a project named 'Music Playlist Batch'. The left sidebar contains navigation links: Overview, Boards, Work items, Backlogs, Sprints (selected), Queries, Delivery Plans, Analytics views, Repos, Pipelines, Test Plans, and Artifacts. The main area displays the 'Sprints' board for the 'Music Playlist Batch Team'. The board is titled 'sprint 3' and shows a timeline from '18 May - 22 May' with a duration of '5 work days'. The board is divided into four columns: 'To Do' (2 items), 'Doing', and 'Done'. Two work items are visible in the 'To Do' column: '19 As a user, I want to create playlists based on categories so that I can listen easily.' and '23 Test playlist creation functionality'. Both items are assigned to 'Unassigned' and have a count of '2'. The board also includes a 'Collapse all' button and a 'New Work Item' button.

Result:

The Sprints are created for the Music Playlist Batch Creator Project.